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CONSTRUCTION MANAGER’S 
MONTHLY PROGRESS REPORT 

 
 To: Brent Petrie  Date: 7/12/06  
  Alaska Village Electric Cooperative 
 
From:  6/1 to 6/30/06 
 
 
Village:  Huslia     Project Component:  Bulk Fuel     
 
Reporting Period: June 2006 Work Phase: 2006 Construction 
 
 
Activity Summary:   
Procured materials for finish work, mobilized site superintendent to Huslia June 7.  
Finish work on fuel piping, finish work around tanks at YKSD school, completed piping 
to 550-gallon tank at HGO office.  Located, repaired, and tested breech in liner at HGO 
containment cell.  Continuing with containment cell leak testing and touch-up painting.  
Design Engineer Jim Vail traveled to Huslia for a site inspection on June 30, and will 
provide a final punchlist. 
 
Milestone Schedule: (to be determined by CM) 
 
July 2006 – final punchlist and project completion. 
September 2006 – draft O&M and Project Closeout Manuals 
 
 
Needs from AVEC and/or Design team: 
PDC - Final punchlist 
 
Budget Issues: 
  
Requested initial contract amendment for out of scope work. 
 
Other: 
 
 
 
 
ATTACHMENTS  
Procurement Log    Progress Photos     
 
Labor Report   waiting for Mikunda Training Report    N/A 
 
If any of these attachments are not included, please explain and give date they will be submitted.  
 
cc: Molly Sheldon, AVEC 
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